
ANNUAL REPORT/CONTRACT DREDGING REPORT                                                                                                                                                                                    12/03/2003
U.S. ARMY CORPS OF ENGINEERS 
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PROJECT OPERATIONS SECTION

FINAL
COST PLACEMENT/
PERSTART ACTUALFINISH CUBIC DREDGECONTRACT

CONTRACTORYARDDATE COSTFY DATE YARDS AREANUMBER

SAGINAW RIVER, MI
1963 54,280 $33,141 GOVT/HAINS$0.61 OPEN WATER

1963 75,700 $83,116 GOVT/TOMPKINS$1.10 OPEN WATER

1964 1,017,505 $261,858 GOVT/HOFFMAN-MARKHAM$0.26 OPEN WATER

1964 376,373 $464,286 CONT/$1.23 OPEN WATER

1965 1,155 $15,544 GOVT/TOMPKINS$13.46 OPEN WATER

1965 665,867 $153,923 GOVT/HOFFMAN$0.23 OPEN WATER

1966 05/11/1966 592,603 $181,85406/12/1966 GOVT/MARKHAM$0.31 OPEN WATER

1966 22,231 $8,519 GOVT/HOFFMAN$0.38 OPEN WATER

1968 04/29/1968 393,158 $324,07305/26/1968 GOVT/MARKHAM$0.82 OPEN WATER

1968 191,016 $106,998 CONT/$0.56 OPEN WATER

1968 49,489 $62,495 CONT/$1.26 OPEN WATER

1968 193,683 $210,476 CONT/$1.09 OPEN WATER

1968 09/09/1967 6,134 $7,56406/12/1967 GOVT/TOMPKINS$1.23 OPEN WATER

1969 11,900 $19,704 $1.66 OPEN WATER

1969 138,429 $197,837 CONT/$1.43 OPEN WATER

1969 1,766,485 $2,837,744 CONT/$1.61 OPEN WATER

1969 255,219 $197,486 $0.77 OPEN WATER

1969 1,668,537 $796,693 CONT/$0.48 OPEN WATER

1970 203,154 $530,282 CONT/$2.61 OPEN WATER

1970 355,604 $410,607 CONT/$1.15 OPEN WATER

1970 08/21/1969 29,050 $68,17009/23/1969 GOVT/TOMPKINS$2.35 OPEN WATER

1970 10/20/1969 201,134 $166,40912/02/1969 GOVT/LYMAN$0.83 OPEN WATER

1971 12/02/1970 48,461 $112,64712/15/1970 GOVT/HAINS$2.32 SKULL ISLAND CDF

1972 06/23/1971 86,994 $280,47908/16/1971 GOVT/HAINS$3.22 SKULL ISLAND CDF

1973 10/28/1973 109,206 $192,00212/17/1973 GOVT/HAINS$1.76 MIDDLEGROUND CDF

1974 07/24/1973 138,540 $250,87709/12/1973 GOVT/HAINS$1.81 MIDDLEGROUND CDF

1975 07/08/1974 156,271 $410,32409/04/1974 GOVT/HAINS$2.63 MIDDLEGROUND CDF

1976 07/20/1975 91,733 $461,13309/11/1975 GOVT/HAINS$5.03 MIDDLEGROUND CDF

1978 1,641,232 $3,584,720 CONT/GREAT LAKES$2.18 BAY CDF

1978 10/12/1977 106,252 $497,44512/12/1977 GOVT/HAINS$4.68 MIDDLEGROUND CDF/BAY CDF

1978 08/11/1978 113,501 $644,99909/24/1978 GOVT/LYMAN$5.68 MIDDLEGROUND CDF

1978 05/01/1978 721,448 $1,664,11507/20/1978 GOVT/MARKHAM$2.31 BAY CDF

1979 04/23/1979 102,392 $299,57005/11/1979 GOVT/HAINS$2.93 BAY CDF

1979 07/12/1979 41,251 $120,68908/08/1979 GOVT/HAINS$2.93 MIDDLEGROUND CDF

1979 09/18/1979 12,538 $110,99910/15/1979 GOVT/LYMAN$8.85 MIDDLEGROUND CDF

1979 09/05/1979 237,464 $325,78509/30/1979 GOVT/MARKHAM$1.37 BAY CDF
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1980 09/05/1979 698,350 $791,28310/09/1979 GOVT/MARKHAM$1.13 BAY CDF

1980 10/01/1979 19,895 $57,77210/14/1979 GOVT/LYMAN$2.90 MIDDLEGROUND CDF

1980 04/18/1980 13,391 $45,45804/27/1980 GOVT/HAINS$3.39 BAY CDF

1980 06/02/1980 159,730 $542,23507/29/1980 GOVT/HAINS$3.39 MIDDLEGROUND CDF

1981 04/06/1981 68,554 $213,01705/15/1981 GOVT/HAINS$3.11 BAY CDF

1981 07/13/1981 36,711 $133,48508/05/1981 GOVT/HOFFMAN$3.64 MIDDLEGROUND CDF

1981 05/06/1981 425,410 $858,21806/23/1981 GOVT/MARKHAM$2.02 BAY CDF

1981 08/14/1981 57,432 $239,94410/06/1981 GOVT/LYMAN$4.18 MIDDLEGROUND CDF

1981 07/08/1981 19,393 $70,51508/05/1981 GOVT/HOFFMAN$3.64 BAY CDF

1981 07/01/1981 48,229 $149,86207/28/1981 GOVT/HAINS$3.11 MIDDLEGROUND CDF

1982 10/01/1981 565,828 $972,35912/21/1981 GOVT/MARKHAM$1.72 BAY CDF

1982 09/10/1982 16,181 $110,61909/21/1982 GOVT/HAINS$6.84 BAY CDF

1982 60,835 $399,03510/21/1982 DACW35-82-C-0040LUEDTKE$6.56 MIDDLEGROUNDS CDF
451+00-508+00 812+00-839+00

1983 06/30/1983 85,913 $418,56408/09/1983 GOVT/HAINS$4.87 MIDDLEGROUND CDF

1983 06/01/1984 745,277 $3,816,13609/15/1984 DACW35-83-C-0049NATCO$5.12 BAY CDF
20+00B - 660+00B

1983 10/13/1982 823,819 $1,229,48112/19/1982 GOVT/MARKHAM$1.49 BAY CDF

1984 07/01/1984 157,471 $729,01108/12/1984 DACW35-84-C-0032NATCO$4.63 MIDDLEGROUND CDF
931+00R - 886+50R 615+00R - 593+00R
573+00R - 531+00R 438+00R - 411+00R

1985 06/20/1985 365,275 $2,162,57508/10/1985 DACW35-85-C-0019NATCO$5.92 BAY CDF
318+00R - 120+000B

1986 09/18/1986 344,000 $981,92510/09/1986 DACW35-86-C-0043NATCO$2.85 BAY CDF
26+50B - 200+00B

1987 08/12/1987 173,324 $1,104,24209/14/1987 DACW35-87-C-0030NATCO$6.37 BAY CDF
935+00R - 884+36.68R 36+00R - 35+00B

1988 08/21/1988 346,169 $2,091,89211/27/1988 DACW35-88-C-0025NATCO$6.04 BAY CDF SOUTH CELL
163+00B-30+00R 261+00R-276+00R
451+00R-491+00R 686+00R-708+00R
715+00R-738+00R 781+00R-877+00R
883+00R-908+00R

1989 08/08/1990 345,409 $1,639,72009/01/1990 DACW35-89-C-0055NATCO$4.75 BAY CDF
163+00B-332+00B 31+00R-88+00R
100+00R-108+00R 191+00R-206+00R

1991 06/04/1991 771,705 $2,314,47110/26/1991 DACW35-91-C-0014B&B$3.00 BAY CDF
0+00-240+00B

1992 12/03/1992 313,826 $1,999,35408/13/1993 DACW35-92-C-0027LUEDTKE$6.37 BAY CDF
4+00B-86+00R 110+00R- 138+00R 150+00R-
176+00R 191+00R- 208+00R 288+00R-
318+00R 394+00R- 444+00R 451+00R-
520+00R 531+00R- 638+50R 858+00R-
931+00R

1993 08/16/1993 405,833 $849,33310/28/1993 DACW35-93-C-0026B&B DREDGING$2.09 BAY CDF
4+00B-110+00B & 240+00B-650+00B

1994 08/15/1994 185,219 $614,91809/24/1994 DACW35-94-C-0027B&B$3.32 BAY CDF - NO WORK IN CDF APR15-AUG15
374+00B-650+00B .5'O.D. 25'T.D.

1995 08/15/1995 333,840 $1,912,45311/10/1995 DACW35-95-C-0045LUEDTKE$5.73 BAY CDF
110+00B-240+00B 6+00R-108+00R
212+00R-230+00R 858+00R-930+00R

1996 09/16/1996 164,772 $477,90510/04/1996 DACW35-96-C-0027B&B DREDGING$2.90 BAY CDF
6+00B-110+00B WEST SIDE ONLY

1997 09/01/1997 235,949 $910,14710/06/1997 DACW35-97-C-0025KING$3.86 BAY CDF
6+00B-109+53B EAST SIDE

1998 08/27/1998 142,765 $1,023,17110/30/1998 DACW35-98-C-0015LK MI CONT$7.17 BAY CDF
6+00B-23+00R, 40+00R-110+00R

1999 08/25/1999 376,136 $756,98810/19/1999 DACW35-99-C-0024KING$2.01 BAY CDF
0+00-130+00B

2000 09/28/2000 184,987 $1,429,35412/03/2000 DACW35-00-C-0008LUEDTKE$7.73 CONFINED SAGINAW BAY CDF
6+00B-244+00

2001 11/01/2001 44,861 $427,92712/22/2001 DACW35-01-C-0020ROEN$9.54 BAY CDF
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100+00B-150+00B

2002 10/02/2002 0 $004/15/2003 DACW35-02-C-0014LUEDTKE$0.00 SAGINAW BAY CDF NORTH CELL
CONTRACT INCLUDES BERM WORK
0+00-100+00B & 150+00B-185+00B

2004 0 $0 DACW35-04-C-00$0.00 CONFINED
CRITICAL SHOALS

  TOTAL $47,567,93220,612,478

   GRAND TOTAL $47,567,93220,612,478
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